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FINAL 

Coastal System Station Panama City 

Partnering Team Meeting Minutes 

June 12 and 13, 2001 
 

 

 

MEMBERS PRESENT: 

Mike Clayton CSS PC     

Joe Fugitt FDEP – scribe  Arturo McDonald CSS PC - leader 

Phil McGinnis SOUTHDIV  Gerry Walker TtNUS - timekeeper 

Rich May  TtNUS – Tier II link Pete Paznokas ICLD - facilitator 

 

GUESTS: 

Dan Waddill, SOUTHDIV (His status as a guest lasted only about 40 minutes.  See Item 2a.)   

 

1. Check-In/Opening Remarks / Resource Sharing/Announcements/Head Count and Proxies/ Review Ground 

Rules/ Approve Minutes  

 

The Partnering Team (Team; including Guest) completed a round table check-in and opening remarks.  Pete Dao, USEPA is not 

present and Joe Fugitt has been assigned his proxy for the meeting.  At this time, our Guest was self-introduced to the Team.  

Dan Waddill is in the technical group section at SOUTHDIV and has been involved in writing the RFI Addendum Work plan for 

CSS Panama City. 

 

Meeting minutes from the April 27, 2001 Partnering Team meeting was approved by consensus.  Final April 27, 2001 Meeting 

Minutes due to the Team by June 19, 2001. 

 

The Action Item Review was completed.  An Updated Action Item List is attached to these minutes. 

 

2. Agenda Additions and Modifications 

 

The agenda was modified to add a discussion of membership additions to the Team. 

 

2a. Membership Additions 

 

Team discussed adding Nick Ugolini, South Div EIC for Petroleum Sites and Dan Waddill, South Div Technical Group to the 

Team as either Adjunct or Full Team Members.  Nick may be considered as an Adjunct Member after Phil checks with Robby 

Darby and Herb Fraser about Navy policy regarding Petroleum Mangers involvement with the Partnering Teams. 

The Team reached consensus to add Dan Waddill as a full Team Member.  Welcome aboard Dan! 

 

3. Contractor Update 

 

Gerry Walker and Joe Fugitt discuss the Professional Seal Pages for the RFI Work Plan Addendum.  There are two options based 

on previous agreements between the Federal and State Government or Rules specified in the Florida Administrative Code.  1) A 

document produced “in-house” by Federal Employees for work on Federal Property may not require a Professional Seal by a 

Florida registered PE or PG.  2) Work performed by a contractor on behalf of the Federal Government must be sealed by a 

Florida registered PE or PG.  Since the RFI Workplan Addendum was extensively rewritten by the Navy, it is appropriate for the 

Navy to use a South Div Cover Page and not have a professional seal page.  The Team asks that this issue be raised to Tier II for 

further discussion and clarification for the Teams for future documents. 

 

Gerry Walker discusses the upcoming field mobilization and utility clearance requirements for the work to be performed at 

SWMUs 3, 9, and 10, and AOC 1.  Work should commence by mid or late July 2001. 

 

4. Funding 

 

Phil reports that funding is now awarded for the current projects.  South Div has been utilizing “in-house” technical personnel for 

projects in order to save money where possible. 
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5. Tier II Update 

 

Rich May indicated that there has been 2 Tier II conference calls since the last partnering meeting.  Tier II discussed the Joint 

Tier I and II meeting that was held in Clearwater in April 2001.  Feedback from the meeting was: 

1) BRAC property transfer discussion too long, 

2) Locking the door to room was not a good idea, 

3) EPA Technology presentation was good, 

4) HSWA Presentation was too long, 

5) Team presentations should have been spaced out more, and 

6) Combined meeting was best so far but may have been too long. 

 

Next Tier II Navy meeting is at Indian Rocks Beach on July 11, 2001.  Some of the issues to be discussed are: 

1) Playbook (Tier II) Deliverables, 

2) Golf Courses in Florida and Pesticide Usage, 

3) Property Transfers, and 

4) LUC Trust Funds.  

 

6. Break 

 

7. CAMP (Corrective Action Management Plan) 

 

Arturo McDonald distributed the CAMP to all Team members prior to the meeting for their review.  This CAMP is dated 

February 1995.  The CAMP was apparently not updated for the latest Federal HSWA permit dated November 2000.  Team 

decides that the CAMP should be updated as soon as possible.  Joe Fugitt thinks that the CAMP must be updated and complete 

for the State HSWA permit application.  Phil reports that SWMU 2 is still open in the Navy database.  He will check to see if this 

site was closed and if concurrence letters were received from all agencies.  The Team discusses ways to update the schedule in 

the CAMP (Table 5-1).  All agencies have databases.  The Team discusses comparing Table 5-1 with the Base Master Schedule 

to be developed. 

Item of Understanding:  The Team decides that the Navy database will be used to develop the Base Master Schedule. 

Phil will use Sure Track to establish schedules for open sites. 

 

8. Partnering Team Training Schedule  

 

Pete Paznokas provides the Training Curriculum approved by Tier II for the Tier I Teams.  The Team performs a sticky note drill 

to pick 6 training courses that they would like to receive.  The 6 training courses are: 

1. Managing Team Decisions 

2. Non verbal Communication 

3. Basic Tools of Quality 

4. Problem-Solving 

5. Obtaining Team Members Buy in 

6. Negotiating Skills (Part 1) 

 

Pete reviews the meeting process for today.  He says we had a good first day for our meeting. 

 

9. Check In  Day 2 (June 13, 2001) 

 

The Team enjoyed dinner last night at a local restaurant. 

 

10. Team Charter and Tier II Deliverables 

    

The Team discussed what they would like in the Team Charter and reviewed examples from other partnering teams.  These 

deliverables were prioritized and include: 
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Ground Rules  

Vision 

Charter 

Mission  

Guiding Principles 

Meeting Conduct 

Roles and Responsibilities of  the Guest Invitor, Clean / RAC Contractor, EFD RPMs, and State and EPA 

RPMs  

Conflict Resolution Model 

Expectations of the Tier II Link and the Team Facilitator 

 

 
Ground Rules  The Team reached consensus on these items. 

1. One member speaks at a time. 

2. No hidden agendas. 

3. Be open and honest. 

4. All members are equal. 

5. If you can say it to one person you can say it to all. 

6. No side conversations. 

7. Commitment to attend meetings or appoint a proxy. 

8. Commitment to action items. 

9. Adhere to Partnering Team conduct. 

10. Pay attention, stay involved 

11. Don’t avoid conflict 

12. Stay Focused 

13. Attack the problem not the person 

14. Have fun.   

 

 

Vision   

 

The Team reached consensus on this statement. 

 

To have a clean and healthy environment at Coastal Systems Station Panama City 

 

Mission   

 

The Team reached consensus on this statement. 

 

Use partnering synergy to facilitate a protective, cost-effective, expedient cleanup of Coastal Systems Station Panama City. 

 

Charter 

 

The Charter will include the Vision Mission and Guiding Principles. 

 

Guiding Principles  

 

The Team adopted some of the Principles of the NAS Pensacola Team and added two additional items.  The Team reached 

consensus on these principles. 

 

Identify and utilize innovative technologies and decision making techniques 

Acknowledge and resolve conflicts to avoid adversarial relations 

Recognize needs and maintain open and honest communications with each other, stakeholders, and the community 

Actively seek out and overcome barriers to success 

Continuously clarify roles and responsibilities of all members 

Remain committed to the Partnering relationship 

Provide opportunity for all members to grow professionally and personally through the shared exchange of expertise, lessons 

learned, and training assets 
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Foster a professional, friendly atmosphere which efficiently accommodates change and promotes a culture of enthusiasm, 

optimism, cooperation, and success 

Identify and undertake acceptable risks with the understanding that some decisions will fail. 

Decisions will be evaluated using “Better, Faster, and Cheaper” Criteria. 

 

Meeting Conduct    

 

The Team reached consensus to adopt the following items of Meeting Conduct: 

 

1) Follow agenda. 

2) Call time-out to refocus 

3) Decisions through consensus 

4) Start on time, finish on time 

5) Establish agenda for next meeting 

6) Issue draft minutes and next meeting agenda 2 weeks prior to next meeting 

7) Meeting leader, scribe, and timekeeper roles rotate alphabetically 

 

 

11. Break 

 

12. Meeting Closeout 

 

Phil will prepare the facilitator evaluation.  Thank you Pete Paznokas for a great job facilitating at this meeting. 

 

 

     Meeting Critique 

 

  (+)      (-) 

 

 Accomplished a lot    Missing Pete Dao 

 New Member     Using Member as a Scribe 

  Productive Meeting      

 Facilities were good      

 Goodies 

 Accommodations 

 Group Dinner 

 Humor 

 Team Dynamics 

 Completed Agenda 

 Flexible Agenda 

 Charter Complete 

 Participation was high  

 

 

 

 

Conference Call 

 

A conference call will be held on July 26, 2001 10:30 am EST (To be set up by Phil).  The exact time and location of the August 

Meeting will be determined at this time. 
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Agenda for next meeting   

 

AGENDA CSS PANAMA CITY 

PARTNERING TEAM MEETING 

AUGUST 2001 

Location to be determined 

 

Leader: Phil McGinnis 

Scribe: ? 

Timekeeper: Arturo McDonald 

 

 
Item Description Presenter Time Category 

 1 

 

Check-in/ Opening Remarks/ Resource Sharing/ Announcements/ 

Head Count and Proxies/Guests/ Review Ground Rules/ Action 

Item & Parking Lot Review/Approve minutes 

Phil 08:00 – 08:45 

 

Information 

 

 2 

 

Agenda additions/ modifications  

 

 

Phil 08:45 – 09:00 Information 

 

 3 Contractors Update  

 

 

Gerry 09:00 – 09:15 Update 

 4 

 

 

Tier II Update Rich 09:15 – 09:30 Information 

 

 5 

 

Break 

 

All 09:30 – 09:45 Refresh 

 6 Master Schedule Phil 09:45 – 10:45 Planning 

 7 Partnering Team Training  Pete P 10:45 – 11:45 Learning 

 8 Lunch All 11:45 – 12:45 Refresh 

 9 Petroleum Update Nick 12:45-1:45 Update 

 10 Bioslurper Dan 1:45-2:15 Decisions 

 11 Break All 2:15-2:30 Refresh 

 12 CAMP and Status of Group H Sites Phil 2:30-3:00 Update 
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 13 Team Charter & Tier II Deliverables Pete 3:00 – 4:00 Required 

 14 Meeting Closeout – review action items/ next agenda/ +/- list / 

consensus / facilitator evaluation 

Arturo 4:00 – 4:30 Planning 

      

 

 

 

Action Items  

CSS Panama City Partnering Team  

Updated June 13, 2001 
 

Action 

Item No. 

Responsible Party Status Due Date Action Item 

1 Joe & Pete D Closed Mar 16, 2001 Provide written approval on Draft RFI Addendum Workplan. 

2 Gerry Closed  Mar 28, 2001 Publish final RFI Addendum Workplan. 

3 Arturo Closed Mar 16, 2001 Determine Panama city Library can play CD to allow Administrative 

Record to be put on CD. 

4 Gerry Working Oct 30, 2001 Put Administrative Record on CD. 

5 Mike Closed   Meet with Library to get final RFI addendum work plan in 

Administrative record 

6 Phil Closed   Modify the SOW to include transferring the Administrative Record 

to CD. 

7 Phil Closed Mar 16, 2001 Check with Ensafe on facilities and facilitator for the Tier I / II 

meeting 

8 Arturo Closed   Arrange facilities for all local CSS Partnering Team meetings 

9 Phil Closed Mar 28, 2001 Send Facilitator’s SOW to all Team members 

10 Joe F. Closed Apr 13, 2001 Contact M. Russell to discuss the HSWA permit, schedule, and Fees 

for the facility. 

11 Joe / Pete D Closed Apr 20, 2001 Determine the reporting  requirements for the “Environmental 

Indicators” 

12 Joe F Closed Mar 13, 2001 Send the Tier I /II presentation to the Team 

Action Items from April 27, 2001 Meeting 

01.04.01 Gerry Closed May 4, 2001 Send E-mail of final March 6, 2001 meeting minutes to Partnering 

Team  

01.04.02 Joe F. Closed May 4, 2001 Find out when FDEP’s EI training session is scheduled and E-mail 

to Partnering Team  

01.04.03 Joe F. Closed May 11, 2001 Find out what year CSS is scheduled for HSWA transfer and inform 

Partnering Team 

01.04.04 Arturo Closed June 5, 2001 Distribute the CAMP to Partnering Team  

New Action Items from June 12 and 13, 2001 Meeting 



 June 12 and 13, 2001 CSS Panama City Partnering Team Minutes   

Action 

Item No. 

Responsible Party Status Due Date Action Item 

01.06.01 Joe Open June 15, 2001 Check on details of EI Training to be held in Tallahassee and email 

these to the Team 

01.06.02 Gerry Open June 19, 2001 Email final meeting minutes of April 27, 2001 to the Team 

01.06.03 Phil/Mike Open June 29, 2001 Find out from co-workers and management what the policy is for 

having Petroleum Managers as consensus team members 

01.06.04 Gerry Open June 26, 2001 Change the cover page for the RFI Addendum Work Plan 

01.06.05 Gerry Open July 6, 2001 Elevate the signature and sealing of hybrid documents to Tier II 

01.06.06 Joe Closed June 28, 2001 Send copies of letter to Team outlining agreement for professional 

registration requirements for “in house” federal facilities work  

     

01.06.07 Phil Open August 

Meeting 

Locate “Closure” Document for SWMU 2 in Group H by next 

meeting 

01.06.08 Phil Open June 29, 2001 Send PDF file of preliminary Master Schedule to the Team 

01.06.09 Phil/Gerry Open August 

Meeting 

Try to get authorization for and obtain a permanent scribe for the 

Team 
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CSS Panama City Partnering Team Parking Lot  

Updated June 13, 2001 
 

Parking 

Lot No. 

Parking Lot Issue 

1 Petroleum Sites listed in HSWA Permit 

  

  

  

  

  

  

 

 

CSS Panama City Summary of Consensus Items 

June 12 and 13, 2001 Partnering Meeting 
 

1. Adopt action item numbering system yy.mm.## 

2. Consensus on approving previous draft (April 27, 2001) minutes as final. 

3. Approving Dan Waddill as a full Team Member. 

4. Replacing final cover pages of RFI Addendum Work Plan with South Div cover pages. 

5. Adoption of Team Ground Rules. 

6. Adoption of Team Vision Statement. 

7. Adoption of Team Mission Statement. 

8. Change Goals/Objectives to Team Guiding Principles. 

9. Adoption of Team Meeting Conduct. 

10. Adoption of Team Guiding Principles. 

 

In addition, the Team had an Item of Understanding to use SURETRAK (Navy Project Scheduling Tool) for 

creating the Master Schedule for active sites. 

 

 


